

Timetable and Key milestones for LDD Preparation

YEAR	2012								2013								2014								2015														
Month	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
High Peak Local Plan (Saved)																																							
LOCAL DEVELOPMENT DOCUMENTS																																							
Annual Monitoring Report								<b>S</b>																															
Development Plan Documents																																							
Local Plan to include Site allocations					<b>I</b>					<b>P</b>																					next stages to be advised								
Policies Map																																							

- Key
- I - Issues and Options consultation
  - P- Preferred option consultation
  - S- Submission
  - M- Pre Examination meeting
  - E- Examination
  - R- Representation consultation
  - A- Adoption
  - AC - Additional consultation
  - IR- Inspectors Report